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Budget vs. Commitments and Expenditures

Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments 
 % Budget 

Commited 

 Remaining Against 

Budget 

 Total 

Expenditures 

 % Budget 

Spent 

1 Bayview Elementary School

Legacy Project 19,850,802                 19,850,802                 100.0% -                           19,850,802         100.0%

 19,850,802                19,850,802                100.0% -                           19,850,802         100.0%

1 Cameron

* Critical Needs 1,300,000                   121,217                      9.3% 1,178,784             80,042                6.2%

Legacy Project 122,195                      122,195                      100.0% -                           122,195              100.0%

 1,422,195                  243,411                     17.1% 1,178,784             202,237              14.2%

1 Castro Elementary School

Legacy Project 620,944                      620,944                      100.0% -                           620,944              100.0%

 620,944                     620,944                     100.0% -                           620,944              100.0%

1 Chavez Elementary School

Critical Needs 72,847                        72,847                        100.0% -                           72,847                100.0%

Legacy Project 985,387                      985,387                      100.0% -                           985,387              100.0%

 1,058,234                  1,058,234                  100.0% -                           1,058,234           100.0%

1 Collins Elementary School

* Critical Needs 3,500,000                   283,702                      8.1% 3,216,298             164,802              4.7%

Legacy Project 1,638,871                   1,638,871                   100.0% -                           1,638,871           100.0%

 5,138,871                  1,922,573                  37.4% 3,216,298
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1 Seaview Elementary School

Legacy Project 499,116                      499,116                      100.0% -                           499,116              100.0%

 499,116                     499,116                     100.0% -                           499,116              100.0%

1 Shannon Elementary School

* Critical Needs 9,300,000                   455,816                      4.9% 8,844,184             126,801              1.4%

Legacy Project 1,555,163                   1,555,163                   100.0% -                           1,555,163           100.0%

 10,855,163                2,010,979                  18.5% 8,844,184             1,681,964           15.5%

1 Sheldon Elementary School

Legacy Project 15,102,837                 15,102,837                 100.0% -                           15,102,837         100.0%

 15,102,837                15,102,837                100.0% -                           15,102,837         100.0%

1 Stege Elementary School

* Critical Needs 2,900,000                   35,900                        1.2% 2,864,100             35,900                1.2%

Legacy Project 3,445,886                   3,445,886                   100.0% -                           3,445,886           100.0%

 6,345,886                  3,481,786                  54.9% 2,864,100             3,481,786           54.9%

1 Stewart K-8

Legacy Project 16,737,037                 16,737,037                 100.0% -                           16,737,037         100.0%

 16,737,037                16,737,037                100.0% -                           16,737,037         100.0%

1 Tara Hills Elementary School

Legacy Project 14,975,067                 14,975,067                 100.0% -                           14,975,067         100.0%

 14,975,067                14,975,067                100.0% -                           14,975,067         100.0%

1 TLC Elementary School

Legacy Project 116,673                      116,673                      100.0% -                           116,673              100.0%

 116,673                     116,673                     100.0% -                           116,673              100.0%

1 Valley View Elementary School

Critical Needs 1,091,447                   1,091,447                   100.0% -                           1,091,447           100.0%

Existing Campus Demo 33,096                        33,096                        100.0% -                           33,096                100.0%

Legacy Project 3,908,093                   3,908,093                   100.0% -                           3,908,093           100.0%

Portables 5,189,726                   5,189,726                   100.0% -                           5,189,726           100.0%

 10,222,362                10,222,362                100.0% -                           10,222,362         100.0%

1 Verde K-8

Legacy Project 16,065,870                 16,065,870                 100.0% -                           16,065,870         100.0%

 16,065,870                16,065,870                100.0% -                           16,065,870         100.0%

1 Washington Elementary School

Legacy Project 15,322,847                 15,322,847                 100.0% -                           15,322,847         100.0%

 15,322,847                15,322,847                100.0% -                           15,322,847         100.0%

1 West Hercules

Legacy Project 56,847                        56,847                        100.0% -                           56,847                100.0%

 56,847                       56,847                       100.0% -                           56,847               100.0%

2 Adams Middle School

Legacy Project 691,211                      691,211                      100.0% -                           691,211              100.0%

 691,211                     691,211                     100.0% -                           691,211              100.0%

2 Betty Reid Soskin Middle School

Critical Needs 5,169,597                   5,169,597                   100.0% -                           5,169,597           100.0%

Legacy Project 1,245,896                   1,245,896                   100.0% -                           1,245,896           100.0%

 6,415,493                  6,415,493                  100.0% -                           6,415,493           100.0%

2 DeJean Middle School

Legacy Project 381,209                      381,209                      100.0% -                           381,209              100.0%

 381,209                     381,209                     100.0% -                           381,209              100.0%

2 Helms Middle School

Legacy Project 83,432,888                 83,432,888                 100.0% -                           83,432,888         100.0%

 83,432,888                83,432,888                100.0% -                           83,432,888         100.0%

2 Hercules Middle School

Legacy Project 699,000                      699,000                      100.0% -                           699,000              100.0%

 699,000                     699,000                     100.0% -                           699,000              100.0%

2 Korematsu Middle School

* New Buildings 53,439,076                 53,056,037                 99.3% 383,040                52,790,907         98.8%

Legacy Project 19,943,103                 19,943,103                 100.0% -                           19,943,103         100.0%

 73,382,179                72,999,139                99.5% 383,040               72,734,009         99.1%

2 Pinole Middle School

Legacy Project 56,689,430                 56,689,430                 100.0% -                           56,689,430         100.0%

 56,689,430                56,689,430                100.0% -                           56,689,430         100.0%
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