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Budget vs. Commitments and Expenditures
     Fund 21 and Fund 35

School/Project Name  Total Budget  Total Commitments  % Budget 
Commited 

 Remaining Against 
Budget  Total Expenditures  % Budget 

Spent 

1 Bayview Elementary School
Legacy Project 19,850,802       19,850,802       100.0% -                     19,850,802       100.0%

 19,850,802       19,850,802       100.0% -                     19,850,802       100.0%
1 Cameron

* Critical Needs 1,300,000         101,117            7.8% 1,198,884      11,198              0.9%
Legacy Project 122,195            122,195            100.0% -                     122,195            100.0%

 1,422,195         223,311            15.7% 1,198,884      133,393            9.4%
1 Castro Elementary School

Legacy Project 620,944            620,944            100.0% -                     620,944            100.0%
 620,944            620,944            100.0% -                     620,944            100.0%
1 Chavez Elementary School

Critical Needs 72,847              72,847              100.0% -                     72,847              100.0%
Legacy Project 985,387            985,387            100.0% -                     
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1 Harbour Way
Legacy Project 121,944            121,944            100.0% -                     121,944            100.0%

 121,944            121,944            100.0% -                     121,944            100.0%
1 Harding Elementary School
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Classroom Renovation 30,233,455       30,233,455       100.0% -                     30,233,455       100.0%
Demo Portable and Sitework 518,285            518,285            100.0% -                     518,285            100.0%
Legacy Project 5,442,234         5,442,234         100.0% -                     5,442,234         100.0%
Multi-purpose Room 11,606,839       11,606,839       100.0% -                     11,606,839       100.0%

 47,800,813       47,800,813       100.0% -                     47,800,813       100.0%
1 Ohlone Elementary School

Classroom and Admin Building 24,508,510       24,508,510       100.0% -                     24,508,510       100.0%
Critical Needs 623,885            623,885            100.0% -                     623,885            100.0%
Legacy Project 3,962,598         3,962,598         100.0% -                     3,962,598         100.0%
Portable Removal and Playgroun 5,397,758         5,397,758         100.0% -                     5,397,758         100.0%

 34,492,752       34,492,752       100.0% -                     34,492,752       100.0%
1 Olinda Elementary School

Critical Needs 793,247            793,247            100.0% -                     793,247            100.0%
Legacy Project 1,286,942         1,286,942         100.0% -                     1,286,942         100.0%

 2,080,188         2,080,188         100.0% -                     2,080,188         100.0%
1 Peres K-8

Legacy Project 21,424,293       21,424,293       100.0% -                     21,424,293       100.0%
 21,424,293       21,424,293       100.0% -                     21,424,293       100.0%
1 RCP Charter School

Legacy Project 4,415,204         4,415,204         100.0% -                     4,415,204         100.0%
 4,415,204         4,415,204         100.0% -                     4,415,204         100.0%
1 Riverside Elementary School
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Existing Campus Demo 33,096              
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