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Budget vs. Commitments and Expenditures
2016 MASTER PLAN PROJECT
     Fund 21 and Fund 35

School/Project Name  Original Budget 
 Approved Budget 

Changes 
 Total Budget  Total Commitments 

 % Budget 
Commited 

 Remaining Against 
Budget 

 Total Expenditures 
 % Budget 

Spent 

1 Cameron
* Critical Needs 1,300,000       -                     1,300,000       82,400            6.3% 1,217,600       819                 0.1%

 1,300,000      -                     1,300,000      82,400           6.3% 1,217,600      819                0.1%
1 Chavez Elementary School

Critical Needs 600,000          (527,153)        72,847            72,847            100.0% -                      72,847            100.0%
 600,000         (527,153)        72,847           72,847           100.0% -                     72,847           100.0%
1 Collins Elementary School

* Critical Needs 3,500,000       -                     3,500,000       221,000          6.3% 3,279,000       2,205              0.1%
 3,500,000      -                     3,500,000      221,000         6.3% 3,279,000      2,205             0.1%
1 Fairmont Elementary School

* Critical Needs 3,000,000       -                     3,000,000       2,678,603       89.3% 321,397          2,676,833       89.2%
 3,000,000      -                     3,000,000      2,678,603      89.3% 321,397         2,676,833      89.2%
1 Grant Elementary School

Critical Needs 900,000          (688,533)        211,467          211,467          100.0% -                      211,467          100.0%
 900,000         (688,533)        211,467         211,467         100.0% -                     211,467         100.0%
1 Harmon Knolls

Critical Needs 200,000          206,946          406,946          406,946          100.0% -                      406,946          100.0%
Soil Testing 100,000          (58,511)          41,489            41,489            100.0% -                      41,489            100.0%

 300,000         148,435         448,435         448,435         100.0% -                     448,435         100.0%
1 Highland Elementary School

* Water & Power Upgrade -                     747,125          747,125          -                      0.0% 747,125          -                      0.0%
Critical Needs 800,000          (747,125)        52,875            52,875            100.0% -                      52,875            100.0%

 800,000         -                     800,000         52,875           6.6% 747,125         52,875           6.6%
1 Lake Elementary School

* Campus Replacement 65,600,000     -                     65,600,000     193,089          0.3% 65,406,911     191,489          0.3%
Portable Demolition 500,000          (352,499)        147,501          147,501          100.0% -                      147,501          100.0%

 66,100,000    
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