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Consolidated Budget Status Report
Budgets versus Commitments and Expenditures for multiple Projects

Budget vs. Commitments and Expenditures
2020 MEASURE R PROJECT
     Fund 21 and Fund 35

School/Project Name  Original Budget  Approved Budget 
Changes  Total Budget  Total Commitments  % Budget 

Commited 
 Remaining 

Against Budget  Total Expenditures  % Budget 
Spent 

3 Kennedy High School
* Fields, Bleachers, Press Box 6,600,000   6,600,000  366,700          5.6% 6,233,300  

90,9871.4%6,600,000   6,600,000   366,7005.6%6,233,300   

90,987           1.4%
Totals 6,600,000  6,600,000  366,700         5.6% 6,233,300  90,987           1.4%

Note 1: * Site Projects are under planning, construction or in closeout.
Note 2: 1 School Name - Elementary school site name
Note 3: 2 School Name - Middle school site name
Note 4: 3 School Name - High school site name
Note 5: 4 Central/Program Name

 Budget  Commitments  Expenditures 

Data as of 1/31/2022
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