






































































































































PROJECT STATUS REPORT

Period Ending: 
Coronado Elementary School - Temp Campus

6/27/2012

Scope: Temp Campus

Construction Status:
Architect: WLC Architects

Project Manager: Steve Millar, Amanco, Inc.
Project Engineer:
Contractor: Vila Construction
Inspector:





PROJECT STATUS REPORT

Period Ending: 
Kennedy High School - Concession Stand and Lights

6/28/2012

Scope: Concession Stand and Lights

Construction Status:





PROJECT STATUS REPORT

Period Ending: 



PROJECT STATUS REPORT

Period Ending: 
Nystrom Elementary School - Temp Housing Units

6/28/2012

Scope: Temp Campus

Construction Status:
Architect: Interactive Resources



PROJECT STATUS REPORT

Period Ending: 
Ohlone Elementary School - West Campus

6/28/2012

Scope: West Campus

Construction Status:
Architect: Powell & Partners

Project Manager: Sonya Perkins, SGI Construction Management
Project Engineer: Paul Orr, SGI Construction Management
Contractor: Zovich Construction
Inspector: Mark Eriksen
WCCUSD Mgr: Eduardo Donoso

Contract Status:
Notice to Proceed: 08/01/2011

Original Approved Projected
Construction Schedule (days): 720
Original Completion Date: 7/20/2013
Projected Completion: 7/20/2013

Buildings:
Building A Two Story s



PROJECT STATUS REPORT

Period Ending: 
Portola Middle School - BLDG Demo & Site Work

6/28/2012

Scope: Demolition of the Original Portola Middle School with attending Environmental Waste Management and Materials Salvage.

Construction Status:
Architect: HY Architects

Project Manager: Lew Brower, Hector DeLeon, SGI Construction Management
Project Engineer: Jemil Sahle, SGI Construction Management
Contractor: Alten Construction
Inspector: Kris Gilbert
WCCUSD Mgr: Andrew Mixer

Contract Status:
Notice to Proceed: 5/9/2012

Original Approved Projected
Construction Schedule (days): 225
Original Completion Date: 12/20/2012
Projected Completion: 12/20/2012

Buildings:
Mobilization Fencing, Trailers, Temporary Utilities & Facilities

Start-Up Salvaging, 3rd Party Contractors/Vendors
Abatement Buildings and Portables
Demolition Site, Buildings and Portables
Completion Grading, Hydroseeding, Fencing and Demobilization

Progress This Period:
¸ Fence Installation Completed. 
¸ Materials Salvage Completed. 
¸ Prep for 3rd Party Storage Tank Fluids Removal Continues. 
¸ Hazardous Material Abatement in all Buildings Underway. 
¸ Installation of SWPPP Best Management Practices.

Anticipated Progress Next Period:
¸ Demolition of Monitoring Well. 
¸ Commence Abatement of Exterior Paint on Main Classroom Building. 
¸ Continue Underground Storage Tank Empty and Removal. 
¸ Continue with Abatement in all Buildings.

Schedule Assessment/Update:
Construction Duration (Calendar Days): 225
Construction Calendar Days Elapsed: 798
Construction Calendar Days Remaining: -573
Percent of Contract Calendar Days Elapsed: 354%

Percent of Construction Completed: 12%

Percentage of Work Done 12% Total Project
Mobilization 100%

Start-Up 85%

Abatement 30%

Demolition 0%

Completion 0%

Proposed Changes:

General Comment:
Pre-Construction Documentation Submissions, Construction Schedule Review and 
Submittals Processing has commenced.

Progress Photos:  6/28/2012

Perimeter Construction Fence Installation Complete

Abatement of Exterior Windows at Shop Building

Abatement of Exterior Door Frames at Lab Building


