

The Controls to Minimize Risk, Phase II ScopeWork, and New RiskScore columns are new columns for this final risk assessment and were not included in the November 30, 2015, DRAFT Risk Assessment.

The final Bond Program Fraud Risk Assessment dated January 7, 2016 begins on page 4 of this document. This document is divided into five (5) main areas as follows:

Risk Area
Risk Score
Controls to Minimize Risk
Phase II Scope of Work
New Risk Score

The Risk Area is divided into the following columns:

Number - This column identifies the number assigned by VLS. This number is not an indicator of priority, importance or value.

Risk Category - This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns and questions provided to VLS in Phase I.

Sub Category - This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I. These are not findings of VLS.

Risk to the District - This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not place to prevent the allegation/concern identified in the risk subcategory. This is the potential impact based on the information that was provided to VLS in Phase I.

The Risk Score column signifies the following:

Risk to District (based on historical controls) - This column identifies the overall level of risk of fraud, waste or abuse to the District based on the Phase assessment performed by VLS.

The Controls to Minimize Risk column identifies the following:

Identified Internal Controls - This column summarizes the District's internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of

all internal controls which may be in place as there may be additional controls that the District has adopted related to risk areas that were not communicated to VLS during Phase I. During Phase I, VLS did not test these controls to ensure that they are implemented and functioning as intended.

The Phase II Scope of Work column signifies the following:

Proposed Phase II Scope of Work This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents - "Test of Controls" (TC) and "Forensic Investigation" (FI). The number assigned to the TC and FI corresponds to the same TC and FI reference in the attached Phase II Proposed Scope of

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new overall risk level after completion of Phase II test of controls intentionally left blank to be completed at the end of Phase II

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested)

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not							

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls)

			Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category				

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were were				

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal		

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I. These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category. This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls thatcolumn This		

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
PHASE I BOND PROGRAM FRAUD RISK ASSESSMENT
January 7, 2016

Risk Area				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS. Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I. These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category. This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new overall risk level after completion of Phase II test of controls. Intentionally left blank to be completed at the end of Phase II

	Risk Score	Controls to		

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new nl02/C201Tf011.020217.38m(This)T/Cf(bic)B7.6

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column summarizes the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated.	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)

**WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
PHASE I BOND PROGRAM FRAUD RISK ASSESSMENT**
January 7, 2016

Risk Area				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I These are not findings of VLS	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new overall risk level after completion of Phase II test of controls intentionally left blank to be completed at the end of Phase II

8

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)


WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
PHASE I BOND PROGRAM FRAUD RISK ASSESSMENT
January 7, 2016

	Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Identified Internal Controls	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new overall risk level after completion of Phase II test of controls intentionally left blank to be completed at the end of Phase II	

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that The District has adopted. This		

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during Phase I		Identified

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes		



WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
PHASE I BOND PROGRAM FRAUD RISK ASSESSMENT
January 7, 2016

Risk Area				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new overall risk level after completion of Phase II test of controls intentionally left blank to be completed at the end of Phase II

ñ ðoýP• v üÀ š
 WCE KU
 yE DvPE
 'p a' Hø's'2 6'r c_¥)T9 0"

G

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on Ü current controls that will be tested in Phase II) 
This column identifies the number							

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls based on historical controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls implemented in Phase II)
This column identifies the Risk Area number assigned by VLS. Not ranking by priority	This column identifies Risk categories assigned by VLS based on the allegations, concerns, and questions provided to VLS.	This column summarizes the allegations, concerns, and questions assigned by VLS.					



				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the risk score for each row.	Tf07.27.2023.6901629				



**WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
PHASE I BOND PROGRAM FRAUD RISK ASSESSMENT**
January 7, 2016

Risk Area				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I These are not findings of VLS	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new overall risk level after completion of Phase II test of controls intentionally left blank to be completed at the end of Phase II

dE RT(6B2S2D)E

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I. These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category. This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not		

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VL							

	Risk Score	Controls to		

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact				

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT
PHASE I BOND PROGRAM FRAUD RISK ASSESSMENT
January 7, 2016 DISTRICT

Risk Area				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by priority	This column identifies the Risk Area categories assigned by VLS based on the allegations, concerns, and questions provided to VLS in Phase I	This column summarizes the allegations, concerns, and questions as provided to VLS in Phase I These are not findings of VLS	This column identifies, as defined by VLS in Phase I, the potential impact to the District if controls were not in place to prevent the allegation/concern identified in the risk sub category This is the potential impact based on the information that was provided to VLS in Phase I	This column identifies overall level of risk to District based on the Phase I assessment performed by VLS	This column summarizes District internal controls identified by VLS during work performed in Phase I. This is not a comprehensive list of all internal controls which may be in place as there may be additional controls that the District has adopted related to the risk areas that were not communicated to VLS during Phase I. During Phase I VLS did not test these controls to ensure that they are implemented and functioning as intended	This column identifies the proposed Phase II scope of work. See attached Phase II Proposed Scope of Work documents "Test of Controls" (TC) and "Forensic Investigation" (FI)	This column illustrates the potential new overall risk level after completion of Phase II test of controls intentionally left blank to be completed at the end of Phase II

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS Not ranking by							

				Risk Score	Controls to Minimize Risk	Phase II Scope of Work	New Risk Score
Number	Risk Category	Sub Category	Risk to District	Risk to District (based on historical controls)	Identified Internal Controls	Proposed Phase II Scope of Work	New Risk to District (based on current controls that will be tested in Phase II)
This column identifies the number assigned by VLS							